



PROJECT: TRACK_15_62_DELETE INTEGRATION TEST · DATE: JUNE 22, 2026 · RECORD ID: F2BE1A6C
DOCTYPE: DAILY JOB REPORT · DOCID: DR-2026-01132 · PROJECT#: 26-07 · GENERATED: 2026-06-22 13:32 UTC · ENV: UNKNOWN

EXECUTIVE SUMMARY · JUNE 22, 2026

TRACK_15_62_DELETE integration test

26-07 · DR-2026-01132

SAFE DAY

CONSTRAINTS None
MATERIAL Out: 7 Loads Dirt

01 · PROJECT INFORMATION

PROJECT TRACK_15_62_DELETE integration test
PROJECT # 26-07
LOCATION verify (TRACK_15_62_DELETE)
DATE June 22, 2026
PREPARED BY 15.62 harness (TRACK_15_62_DELETE)
SUPERINTENDENT harness

03 · GENERAL INFORMATION

SCHEDULE DELAYS No
WEATHER IMPACT No
ACCIDENTS ON SITE No
INJURIES REPORTED No

NARRATIVE

WORK COMPLETED TODAY Backfilled 200 LF station 314-322. TRACK_15_62_DELETE
DELAYS / CONSTRAINTS Lost 2 hours to rain at 1pm.
PLANNED WORK TOMORROW Set MH#5. Pour curb at sta 316.

04 · MASCI CREWS ON SITE

NAME	TRADE / ROLE	START	STOP	LUNCH	HOURS	WORK PERFORMED
Total Hours					0.00	

09D · MATERIAL MOVEMENT TODAY

OUTBOUND MATERIAL (HAULED OFF)

MATERIAL	QTY	UNIT	HAULER	DESTINATION	TICKET / MANIFEST	NOTES
Dirt	7	Loads	Masci	borrow pit (TRACK_15_62_DELETE)		

AUDIT TRAIL · FOUNDATION V15.41.1

RECORD ID	DR-2026-01132
SOURCE MODULE	daily_reports
PROJECT	TRACK_15_62_DELETE integration test
DOCUMENT VERSION	15.41.1
GENERATED BY	system
GENERATED ON	2026-06-22 13:32:17 UTC
ENVIRONMENT	UNKNOWN
FOUNDATION	v15.41.1

This platform and training material are provided as a documentation and support tool only and do not replace required safety supervision, inspections, or regulatory compliance responsibilities.

mascidocs.com is a customer-branded deployment of a platform developed by ForgedOps LLC.